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Dyea Flats & Slide Cemetery Roads

Road Improvement Work beginning...
CONSTRUCTION ACTIVITIES

This week local Contractor Hunz & Hunz continued with Survey staking along the
Dyea Flats road alignment.

Next week anticipate continuation of day Survey crew work; installation of Erosion
Control, and mobilization of equipment to the project site. This work should not im-
pact traffic.

-Be aware of crews working on shoulders-

Please drive carefully and enjoy the view!

FHWA Engineers assessing seasonal flooding patterns at Dyea Flats road prior

to beginning construction

NEXT WEEK

WORK SCHEDULE

SURVEY AND EROSION CONTROL SHOULDER WORK
Tues—Fri

7:00 AM— 5:00PM

DELAYS AND CLOSURES
Delays: Night delays up to 30 minutes possible 8PM —=11PM & 4AM - 8AM
Road Closed: Road Closures possible 11PM - 4AM  No Public Access

Contact Us: doug.j.worley@dot.gov

May 27, 2016
Project Information

Contractor:
Hunz & Hunz Enterprises

Begin Construction:
May 9, 2015
Est. Completion Date:

August 25, 2016

Project Description:

Improve 2.2 miles of
roadway access -to
include elevated
grade profile; new
aggregate  surfac-
ing; widened turn-
outs; and improved
drainage.
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Proiect Website: http://flh.fhwa.dot.gov/projects/ak/dyea/ Proied Engineer: DOUg Worley
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